

List of Hydro projects under execution
(Excluding projects under Ministry of New & Renewable Energy)

As on 02.07.2010

Sl. No.	Name of Project	Unit No.	State/ Implem. Agency	Capacity (MW)	Likely Commissioning
A. Projects as per 11th Plan Programme					
Central Sector					
1	Parbati St. II 4x200= 800 MW	U-1 to U-4	Himachal Pradesh/ NHPC	800	12 th Plan
2	Chamera-III 3x77= 231 MW	U-1 to U-3	Himachal Pradesh/ NHPC	231	2010-12
3	Parabati-III 4x130= 520 MW	U-1 to U-4	Himachal Pradesh/ NHPC	520	2011-12
4	Kol Dam 4x200= 800 MW	U-1 to U-4	Himachal Pradesh/ NTPC	800	2011-12
5	Rampur 6x68.67= 412 MW	U-1 to U-6	Himachal Pradesh/ SJVNL	412	12 th Plan
6	Uri-II 4x60= 240 MW	U-1 to U-4	Jammu & Kashmir/ NHPC	240	2010-12
7	Sewa – II 3x40= 120 MW	U-2	Jammu & Kashmir/ NHPC	40	2010-11
8	Chutak 4x11=44 MW	U-1 to U-4	Jammu & Kashmir/ NHPC	44	2011-12
9	Nimoo Bazgo 3x15=45 MW	U-1 to U-3	Jammu & Kashmir/ NHPC	45	2011-12
10	Koteshwar 4x100= 400 MW	U-1 to U-4	Uttaranchal/ THDC	400	2010-12
11	Loharinagpala 4x150=600 MW	U-1 to U-4	Uttaranchal/ NTPC	600	12 th Plan
12	Tapovan Vishnugad 4x130=520 MW	U-1 to U-4	Uttaranchal/ NTPC	520	12 th Plan
13	Teesta Low Dam-III 4x33= 132 MW	U-1 to U-4	West Bengal/ NHPC	132	2010-11
14	Teesta Low Dam-IV 4x40= 160 MW	U-1 to U-4	West Bengal/ NHPC	160	2011-12
15	Subansiri Lower 8x250= 2000 MW	U-1 to U-8	Arunachal Pradesh/ NHPC	2000	12 th Plan
16	Kameng 4x150= 600 MW	U-1 to U-4	Arunachal Pradesh/ NEEPCO	600	12 th Plan
			Sub- total (Central):	7544	
State Sector					
17	Uhl-III 3x33.33= 100 MW	U-1 to U-3	Himachal Pradesh/ Beas Valley Power Corp. Ltd. (BVPC)	100	12 th Plan
18	Swara Kuddu 3x36.6= 110 MW	U-1 to U-3	Himachal Pradesh/ Pabbar Valley Corp. (PVC)	110	12 th Plan
19	Priyadarshni Jurala 6x39= 234 MW	U-4 to U-6	Andhra Pradesh/ APGENCO	117	2010-11
20	Nagarujana Sagar TR 2x25= 50 MW	U-1 & U-2	Andhra Pradesh/ APGENCO	50	2010-12
21	Lower Jurala 6x40= 240 MW	U-1 to U-6	Andhra Pradesh/ APGENCO	240	12 th Plan
22	Pulichintala 4x30= 120 MW	U-1 to U-4	Andhra Pradesh/ APGENCO	120	2010-12
23	Kuttiyadi Addl. Ext. 2x50= 100 MW	U-2	Kerala/ KSEB	50	2010-11
24	Pallivasal 2x30= 60 MW	U-1 to U-2	Kerala/ KSEB	60	12 th Plan
25	Bhawani Barrage II 2x15= 30 MW	U-1 & U-2	Tamil Nadu/ TNEB	30	2011-12
26	Bhawani Barrage III 2x15= 30 MW	U-1 & U-2	Tamil Nadu/ TNEB	30	2011-12

Sl. No.	Name of Project	Unit No.	State/ Implem. Agency	Capacity (MW)	Likely Commissioning
27	Myntdu 2x42= 84 MW	U-1& U-2	Meghalaya/ MeSEB	84	2010-11
28	New Umtru 2x20= 40 MW	U-1& U-2	Meghalaya/ MeSEB	40	2011-12
			Sub- total (State):	1031	
	Private Sector				
29	Allain Duhangan 2x96= 192 MW	U-1 & U-2	Himachal Pradesh/ ADHPL	192	2010-11
30	Karcham Wangtoo 4x250= 1000 MW	U-1 to U-4	Himachal Pradesh/ JPKPL	1000	2011-12
31	Budhil 2x35= 70 MW	U-1 & U-2	Himachal Pradesh/ LANCO	70	2010-11
32	Malana-II 2x50= 100 MW	U-1 & U-2	Himachal Pradesh/ Everest PC	100	2010-11
33	Sorang 2x50= 100 MW	U-1 & U-2	Himachal Pradesh/ Himachal Sorang Power Corporation Ltd.	100	2011-12
34	Shrinagar 4x82.5= 330 MW	U-1 to U-4	Uttarakhand/ M/s GVK Industries	330	2011-12
35	Maheshwar 10x40= 400 MW	U-1 to U-10	Madhya Pradesh/ SMHPCL	400	2011-12
36	Chujachen 2x49.5= 99 MW	U-1& U-2	Sikkim/ Gati	99	2010-11
37	Teesta- III 6x200= 1200 MW	U-1 to U-6	Sikkim/ Teesta Urja Ltd.	1200	2011-12
			Sub- total (Private):	3491	
Total 'A' (11th Plan):				12066	
A-1 Additional Unit likely to commission in 11th Plan					
28a	Myntdu 1x42= 42 MW	U-1	Meghalaya/ MeSEB	42	2011-12
B. Projects likely to give benefits beyond 11th Plan					
	Central Sector				
38	Kishanganga 3x110= 330 MW	U-1 to U-3	Jammu & Kashmir/ NHPC	330	12 th Plan
39	Pare 2x55= 110 MW	U-1 to U-2	Arunachal Pradesh/ NEEPCO	110	12 th Plan
	State Sector				
40	Baglihar-II* 3x150= 450 MW	U-1 to U-3	J&K/ JKPDC	450	12 th Plan
41	Kashang-I 65 MW		Himachal Pradesh/ HPPCL	65	12 th Plan
42	Thottiyar 40 MW		Kerala/ KSEB	40	12 th Plan
	Private Sector				
43	Tidong-I 2x50= 100 MW	U-1 to U-2	Himachal Pradesh/ M/s Nuziveedu Seeds	100	12 th Plan
44	Phata Byung 76 MW		Uttarakhand/ M/s Lanco	76	12 th Plan
45	Singoli Bhatwari 3x33= 99 MW	U-1 to U-3	Uttarakhand/ L&T Uttaranchal Hydro power Limited	99	12 th Plan
46	Teesta- VI 4x125= 500 MW	U-1 to U-4	Sikkim/ LANCO	500	12 th Plan
47	Rangit-IV 3x40= 120 MW	U-1 to U-3	Sikkim/ Jal Power corp. Ltd.	120	12 th Plan
48	Jorethang Loop 2x48= 96 MW		Sikkim/ M/s DANS Energy	96	12 th Plan
49	Bhasmey 3x17= 51 MW	U-1 to U-3	Sikkim/ Gati Infrastructure	51	12 th Plan
Total 'B' (Beyond 11th Plan):				2037	
Total- Under Execution:				14145	

** Works allotted with Baglihar - I